



Co-funded by the  
Erasmus+ Programme  
of the European Union



# **Development of practically-oriented student-centred education in the field of modelling of Cyber-Physical Systems - CybPhys**

**CybPhys: Management meeting and WS**

Zoom meeting


**November 2nd, 2020**

Anatolijs Zabashta  
Project coordinator  
Riga Technical University

# Agenda of the meeting


- Information about the status
- **Purchase of equipment – *Ukrainian partners***
- **Developing the Sharing Modelling and Simulation Environment platform (WP4).**
- **Quality Assurance Plan - adjustments**
- Other questions
- Next meetings

# Deliverables schedule 2019-22



# Project progress

- On-line preventive monitoring meeting October 29<sup>th</sup>, 2020



The screenshot displays a Zoom meeting interface. On the left, a grid of 16 video thumbnails shows participants. Below the grid, three names are listed: Volodymyr Opa..., Dziubenko Olek..., and Sergii Ivanets. On the right, a sidebar titled 'Учасники (19)' (Participants (19)) lists all attendees with their initials and names. Each entry includes icons for mute, video, and chat. The list includes: Андрій Гнатов (Я), Anatolijs Zabašta (Організатор), Ivanna Atamanchuk, Dziubenko Oleksandr, RTU professor Nadezhda Kunici..., Sergii Ivanets, Sistuk Volodymyr, Veronika, Victoriia Marhasova, Volodymyr Kazymyr, Volodymyr Opanasenko, Yurii Monastyrskyi, and Андрій Гнатов.

Initials	Name	Mute	Video	Chat
A	Андрій Гнатов (Я)	✗	☐	
AZ	Anatolijs Zabašta (Організатор)	☑	☐	
IA	Ivanna Atamanchuk	☑	☐	
DO	Dziubenko Oleksandr	✗	✗	
RP	RTU professor Nadezhda Kunici...	✗	☐	
SI	Sergii Ivanets	✗		
SV	Sistuk Volodymyr	✗	☐	
V	Veronika	✗	☐	
VM	Victoriia Marhasova	✗	☐	
V	Volodymyr Kazymyr	✗	☐	
VO	Volodymyr Opanasenko	✗	✗	
YM	Yurii Monastyrskyi	✗	☐	
	Андрій Гнатов	✗	✗	

# Project progress

- Technical problems concerning E-library. How to resolve them?
- Process of accreditation in Belarusian Government


# **Purchase of equipment**

# **Developing the Sharing Modelling and Simulation Environment platform (WP4)**

# **Quality Assurance Plan adjustments**



# Reporting & Progress monitoring



## Intermediate reports (EACEA forms)

- ✓ **Financial report:** Excel and evidences (timesheets, conventions, printing from bookkeeping system)
- ✓ **Activities report** on the project progress against project plan, milestones and deliverables.

# Quality Assurance Plan milestones

WP2 (D2.9)	Partners' <b>report on curricula development</b> : development of lectures, lab practices and teaching (didactic) materials (lecture synopses, presentations, lab guides etc.)	14.08.21
(D2.8)	Partners <b>reports on new curricula testing with feedback from teaching staff, students</b> , entrepreneurs (professional associations, enterprises, etc.)	15.01.22 14.06.22
(D5.4)	<b>Quality Reports from partners</b> as well as Consolidated Quality Reports, produced by LP.	15.01.22 Discussions at Zoom meetings
WP6 (D6.4)	<b>Survey and elaboration of recommendation</b> obtained from associated partners and other stakeholders. <b>A report with recommendations for new master-level program</b> : introduction in PCs universities beyond the project.	14.11.22
(D5.5)	<b>Reports on external experts on quality monitoring</b> : Intermediate QA report Final QA report	14.11.22

# Other questions

- The future of the training courses?
  - English language courses in Brugge: Joan proposed a new plan
  - Two strategies are discussed:
    1. To postpone all courses, probably to the last year of the project (“We hope that in the last year of the project we will be able to travel between partners’ countries”)
    2. “Probably, travels between partners countries will not be possible in coming years by the end of the project”.

How to implement planned training tasks without travel to Riga, Brugge and Nicosia?

May be “blending training”, when the students have their classes in Belarus and Ukraine, but teachers present lessons as in class (local academic staff) and remotely from EU countries.

# Next meeting schedules

Monday December 7<sup>th</sup>:

1. Developing the Sharing Modelling and Simulation Environment platform (WP4)
2. Implementation of innovative ICT based teaching/ learning environment (WP3).
3. Development and modernizing of curricula (WP2)

**Thank you!**  
**Questions?**