

Project CybPhys 609557-EPP-1-2019-1-LV-EPPKA2-CBHE-JP Monitoring visit

Riga, November 25th 2022

Rosalba NARDELLI
Project Officer

European Education and Culture Executive Agency
(EACEA)



EU Solidarity with Ukraine The EU stands united with Ukraine

CybPhys become national UA project with the entry into force of the AMENDMENTN° 2019 -1956 / 001 -004



Project monitoring

- Coordinator's efforts to keep the project alive despite the circumstances
- Termination of 4 partners
- Difficulties to readjust the budget
- Adjustment of partnership (5 Ben and 2 affiliated entities) and extension of the project implementation
- Mitigation measure to be put in place in the coming months
- Risks assessment increased



Issues to tackle

- Equipment should be instrumental to the objectives of the project and should therefore be purchased at the beginning of the project implementation.
- The extension is given by exception on justified cases.
- Purchasing equipment over €25.000 the beneficiaries must obtain competitive tenders from at least three suppliers and retain the one offering the best value for money, observing the principles of transparency and equal treatment of the potential contractors and taking care to avoid conflicts of interests.



Your guide during the implementation extension period

- Erasmus+ Programme Guide 2019 Version 2 15/01/2019 (europa.eu)
- Grant agreement
- Follow strictly the advises of your Project Officer



Keep in touch



ec.europa.eu/



europeancommission



europa.eu/



@EuropeanCommission



@EU_Commission



EUTube



@EuropeanCommission



EU Spotify



European Commission



Thank you



© European Union 2020

Unless otherwise noted the reuse of this presentation is authorised under the <u>CC BY 4.0</u> license. For any use or reproduction of elements that are not owned by the EU, permission may need to be sought directly from the respective right holders.

