



Plan of dissemination and exploitation activities

<i>Item</i>	<i>Activity</i>	<i>Responsibility</i>	<i>Due Date</i>	<i>Status</i>
<i>WP6.1</i>	<i>Information/ promotional materials</i>	<i>All Consortium</i>	<i>By the end of the project</i>	<i>Permanently</i>
<i>M01 (WP6.1)</i>	<i>Press Releases</i>	<i>RTU</i>	<i>Before the end of CybPhys</i>	
		<i>KhNAHU</i>	<i>- Before the end of CybPhys</i>	
		<i>KNU</i>	<i>October 2022</i>	
	<i>Press release/KIOS Newsletter - outcome of the project</i>		<i>Before the end of CybPhys</i>	
<i>M01 (WP6.1)</i>	<i>Posters</i>	<i>RTU</i>	<i>For RTUCON 2022 in October 2022</i>	
<i>M01(WP6.1)</i>	<i>Social Media: Facebook LinkedIn Instagram Twitter</i>	<i>All Consortium RTU, UCY KhNAHU, KNU KhNAHU</i>	<i>By the end of the project</i>	<i>Permanently</i>
<i>M01 (WP6.1)</i>	<i>Conference Papers and Presentations</i>	<i>RTU (RTUCON 2022), KhNAHU</i>	<i>October 2022</i>	



	<i>Information sessions for target groups (Education), RTUCON 2022</i>	<i>RTU</i>	<i>October 2022</i>	
	<i>Information sessions for target groups in KNU</i>	<i>RTU, KNU</i>	<i>To be defined</i>	
<i>WP6.2</i>	<i>Presentation on the overall results of CybPhys at KIOS Seminar Series</i>	<i>UCY</i>	<i>October 2022</i>	
	<i>Information about CybPhys project outcomes in Erasmus+ Days</i>	<i>CPNU</i>	<i>October 2022</i>	
	<i>Information sessions for target groups in CPNU</i>		<i>September 2022</i>	
	<i>Information sessions for target groups (Education), VIII International Scientific and Technical Internet conference: «Vehicle and electronics. Innovative technologies»</i>	<i>KhNAHU</i>	<i>November 2022</i>	
<i>M02 (WP6.2)</i>	<i>Seminars for stakeholders: professional associations, students, universities teaching staff Ministries of Education and national accreditation offices</i>	<i>KhNAHU</i>	<i>October -November 2022 (During the accreditation Professional Master Degree Program Electric Vehicles and Energy-Saving Technologies)</i>	

<i>M02 (WP6.2)</i>	<i>Final Conference preparation</i>	<i>KNU</i>	<i>By October 2022</i>	
	<i>Final Conference convening</i>	<i>KNU</i>	<i>October 25-26th, 2022</i>	
	<i>Final Conference participation</i>	<i>RTU, KU Leuven, UCY, KNU, CPNU, KhNAHU</i>	<i>October 25-26th, 2022</i>	
<i>M03 (WP6.3)</i>	<i>Use of project Web Portal, Moodle platform and social media</i>	<i>RTU, CPNU, KhNAHU, KNU</i>	<i>By November 11th 2022</i>	<i>Permanently</i>
<i>M04 (WP6.4)</i>	<i>Elaborate recommendations for new training programs for the targeted stakeholders beyond the project</i>	<i>RTU with all partners</i>	<i>In progress</i>	
<i>M05 (WP6.5)</i>	<i>Strengthening the academia – industry network</i>	<i>All Consortium Universities and associated partners from Ukraine</i>	<i>By the end of the project</i>	<i>In progress</i>
<i>M05 (WP6.5)</i>	<i>Double-sided Agreements between Partners and NGO from Ukraine</i>	<i>All Consortium Universities and associated partners from Ukraine</i>	<i>By the end of the project</i>	<i>In progress</i>
<i>M07 (WP6.7)</i>	<i>Strengthening cooperation beyond the project to sustain the outcomes/results</i>	<i>All Consortium Universities</i>	<i>By the end of the project</i>	<i>In progress</i>
	<i>To start preparation of new ERASMUS+ project proposal</i>	<i>RTU, CPNU, KHANU, KNU</i>	<i>By the end of the project</i>	