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Project 609557-EPP-1-2019-1-LV-EPPKA2-CBHE-JP “Development of practically-oriented student-centred education in the field of modelling of Cyber-Physical Systems / CybPhys of the Program ERASMUS+ EU
Workshop and Management meeting
May 4th 2021, Zoom meeting
13 representatives from 9 partners participated at the meeting (INP BSU is missed). 
Agenda:
1. Information about the status

2. Development and modernizing of curricula (WP2).

3. Preparation to the Midterm Report.

4. Other issues

a. The teachers training and the English language training WS

b. A training seminar in Russian, dedicated to the tools of working with SMSE

c. Other issues

5. Next meeting date.
Discussions and decisions

Information about the status
· Process of accreditation of CybPhys in Belarusian Government. Forecast on May?

· Decisions of the previous meetings:

· About new Erasmus+ Call (RTU)

· UCY has developed a form for roll up / posters

· BSU plans to arrange a workshop for Russian speaking partners on SMSE platform

· CPNU calculated the cost of hardware and other necessary costs of an additional copy of SMSE platform for Ukrainian partners – a feedback from partners is missed

Partners discussed the new situation derived due to Belarusian authorities’ decision to deny CybPhys accreditation in Belarus.

Development and modernizing of curricula (WP2). Elaboration of e-books
Coordinator A.Zabashta reminded about tasks of the WP2.
All partners provided information about WP2 progress.

For more detailed information please see partner’ presentations at e-Library and www.cybphys.rtu.lv .
Teachers training arrangement

Due to Belarusian and Ukrainian partners did not confirm training dates at the meeting in April, the new dates were suggested. It was also suggested to split Teachers training during 3 time slots. After discussion partners confirmed:
· Teachers training seminar preliminary dates:
· September 9-10, KU Leuven. 
· September 7-8, RTU (to be confirmed with RTU staff).
· September 21-22 - University of Cyprus.
· English language training seminar: September 13-17th 
Teachers training is planned as on-line events. By now, it is assumed that the English language courses will be organized on-site in Bruges.

D.Marmysh informed about a training seminar in Russian language, dedicated to the tools of working with SMSE. 

After discussion it was confirmed that BSU will arrange a workshop for Russian speaking partners on May 18th at 14.00 according to Minsk, Kiev and Riga time. 
A.S. Fedotov will send invitations to participants.
A.Zabašta reminded about seminars and master classes at WP2 to be arranged according to the project schedule:
· Regional 3 days’ seminars and master classes in Minsk November 2021 On line or at place 
· Regional 3 days’ seminars and master classes in Chernigov November 2021 On line or at place 
· RTU will plan MC & WS and an education session on RTUCON 21 at Riga probably in November 2021
Partners confirmed the seminar in Chernigov and MC & WS at Riga in November 2021. However, arrangement of the seminar in Minks is under the question now. 
Midterm Report issues
A.Zabašta informed partners about the terms of the Midterm report. Partners have to submit their Midterm reports by 15th of June. He asked partners to spend salaries according to partner’ budgets, because at least 70% of 1st advance payment to be spent before Midterm time.
All instructions and reporting forma are available on https://eduphys.bsu.by/mod/folder/view.php?id=2246 
Decisions of the meeting

· Teachers training seminar preliminary dates:
· 1.5-2 days on September 9-10, KU Leuven. 
· 1.5-2 days on September 7-8, RTU (to be confirmed with RTU staff).
· 2 days on September 21-22 - University of Cyprus.
· English language training seminar: September 13-17th 
· BSU will arrange a workshop for Russian speaking partners – May 18th
· BSU will provide any official information to RTU about rejection of registration of CybPhys.
· BSU, GSU, MSPU will clarify the boundaries of their involvement in CybPhys in new situation, when the project is not accepted by Belarusian authorities (motivation to participate in CybPhys activities; possible risks; activities, in which BY partners could be involved).
· CPNU, KhNAHU, KNU will prepare suggestions for replacing of Belarusian partners by Ukrainian partners, which will be able to implement project activities (WP2, WP3, WP4, WP6) in order to achieve the goals of CybPhys.
· RTU will prepare the plan, how to survive Cyb Phys and communicate it with European Agency.
The next meeting at Zoom platform: 
June 7th, 15.00 (Riga – Nicosia time)
1. Development and modernizing of curricula (WP2) 

2. To discuss activities that should help to continue CybPhys

It is confirmed a schedule for next CybPhys meetings:

· June 7th, Monday
· July 5th, Monday

Project Coordinator:                                                     Anatolijs Zabašta, RTU
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